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4.  ISSUING OFFICE I CERTIFY THAT I HAVE OPENED, READ, AND RECORDED ON THIS ABSTRACT
ALL OFFERS RECEIVED IN RESPONSE TO THIS SOLICITATION.

DISTRICT ENGINEER
PORTLAND DISTRICT, CORPS OF ENGINEERS SIGNATURE DATE SIGNED
P.O. BOX 2946
PORTLAND, OR  97208-2946  SANDRA HILLEBRANDT, BID OPENING OFFICER
5.  PROJECT TITLE 8. GOVERNMENT ESTIMATE  9. OFFERS

(CHECK A, B, OR C AND COMPLETE NO.1 NO.2 NO.3
BONNEVILLE LOCK & DAM SECOND D, E, AND F.) A. OFFEROR A. OFFEROR A. OFFEROR
POWERHOUSE CORNER COLLECTOR Max J. Kuney Company F.E. Ward, Inc. Kiewit-Manson, J.V.
SURFACE FLOW BYPASS SYSTEM A. HIRED LABOR 120 N Ralph St., PO Box 4008 2710 NE 78th St. PO Box 1769
NORTH BONNEVILLE, WASHINGTON Spokane, WA 99220-0008 Vancouver, WA 98665 Vancouver, WA 98668

B. REASONABLE CONTRACT B. BID SECURITY B. BID SECURITY B. BID SECURITY
X     (WITHOUT PROFIT) Yes Yes Yes

C.  REASONABLE CONTRACT C. ADDENDA  ACKNOWLEDGED C. ADDENDA ACKNOWLEDGED ADDENDA ACKNOWLEDGED
     (INCLUDING PROFIT)

6.  NUMBER OF ADDENDA ISSUED LB       SB  ?    SB LB
7A.
ITEM7B. DESCRIPTION OF OFFERED ITEM 7C. EST D. E. UNIT F. ESTIMATED D. UNIT F. ESTIMATED D. UNIT F. ESTIMATED D. UNIT F. ESTIMATED
NO. QTY UNIT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT

1 Mobilization and Demobilization 1 LS 811,794.00$      811,794.00$       1,250,000.00$  1,250,000.00$   2,464,000.00$   2,464,000.00$   1,011,500.00$    1,011,500.00$     

2 Initial Site Work 1 LS 253,676.00$      253,676.00$       250,000.00$     250,000.00$      650,000.00$      650,000.00$      35,000.00$         35,000.00$          

3 Entrance Gate 1 LS 304,420.00$      304,420.00$       350,000.00$     350,000.00$      300,000.00$      300,000.00$      100,000.00$       100,000.00$        

4 Existing Ice & Trash Chute Modification 1 LS 902,363.00$      902,363.00$       750,000.00$     750,000.00$      2,000,000.00$   2,000,000.00$   2,025,000.00$    2,025,000.00$     

5 Soil Nail Wall 1 LS 557,373.00$      557,373.00$       250,000.00$     250,000.00$      350,000.00$      350,000.00$      250,000.00$       250,000.00$        

6 Upstream Channel Rock Fill 1 LS 1,385,850.00$   1,385,850.00$    600,000.00$     600,000.00$      2,400,000.00$   2,400,000.00$   1,945,000.00$    1,945,000.00$     

7 Transportaiton Channel 1 LS 8,090,954.00$   8,090,954.00$    7,567,000.00$  7,567,000.00$   10,000,000.00$ 10,000,000.00$ 12,300,000.00$  12,300,000.00$   

8 Outfall Channel Structure 1 LS 11,042,430.00$ 11,042,430.00$  6,900,000.00$  6,900,000.00$   6,800,000.00$   6,800,000.00$   9,500,000.00$    9,500,000.00$     

9 Plunge Pool 1 LS 2,386,426.00$   2,386,426.00$    3,400,000.00$  3,400,000.00$   4,140,000.00$   4,140,000.00$   3,900,000.00$    3,900,000.00$     

10 Civil and Landscape Features 1 LS 585,607.00$      585,607.00$       1,010,000.00$  1,010,000.00$   950,000.00$      950,000.00$      750,000.00$       750,000.00$        

11 Building Slab Demolition 1 LS 4,165.00$          4,165.00$           10,000.00$       10,000.00$        50,000.00$        50,000.00$        5,500.00$           5,500.00$             

12 As Directed Extra Excavation 1000 Yd3 4.93$                 4,930.00$           27.00$              27,000.00$        10.00$               10,000.00$        8.00$                  8,000.00$            

13 As Directed Extra Gravel Bedding Backfill 1000 Yd3 21.73$               21,730.00$         38.00$              38,000.00$        40.00$               40,000.00$        25.00$                25,000.00$          

14 Boat Safety Device 1 LS 179,012.00$      179,012.00$       75,000.00$       75,000.00$        100,000.00$      100,000.00$      75,000.00$         75,000.00$          

15 Demolition & Disposal of B1 Net Frame 1 LS 100,088.00$      100,088.00$       70,000.00$       70,000.00$        75,000.00$        75,000.00$        20,000.00$         20,000.00$          

16 Demolition & Disposal of B2 Net Frame 1 LS 66,725.00$        66,725.00$         55,000.00$       55,000.00$        45,000.00$        45,000.00$        20,000.00$         20,000.00$          

17 Service of Skilled Craftsman 200 HR 84.21$               16,842.00$         60.00$              12,000.00$        55.00$               11,000.00$        100.00$              20,000.00$          

TOTAL SCHEDULE NO. 1 26,714,385.00$  22,614,000.00$ 30,385,000.00$ 31,990,000.00$   
ACCEPTANCE LIMITATION - DAYS
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